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Grant Number:
B-09-CN-MI-0035

Grantee Name:
State of Michigan

Grant Amount:
$223,875,399.00

Estimated PI/RL Funds:
$9,486,137.18

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$233,361,536.18

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

The Consortium members will use this funding to alleviate blight, acquire and rehabilitate homes, and increase land bank capacity.  Local
governments bring their experience at implementing housing construction, rehab and demolition.  Land banks bring their unique powers under
Michigan&rsquos model state law, including the ability to acquire, hold, assemble and maintain property, Brownfield credit and tax-increment
financing authority, and the ability to quiet title and hold property tax-free for future redevelopment in the public interest.   As lead agency,
MSHDA will conduct oversight and reporting activities, as well as help local partners build capacity to re-vision neighborhoods in the Michigan
economy of the 21st Century.
MSHDA expects to expend NSP2 funds in the amount of approximately 223,875,399 for the following activities:  1.  Purchase and Rehab of
abandoned and/or foreclosed homes and residential properties to sell, rent or redevelop  2.  Demolition of Blighted Structures  3.  Land Bank
Acquisition and management of foreclosed residential properties  4.  Redevelopment of Demolished or Vacant Properties  5.  Admin

Target Geography:

These funds will be targeted toward neighborhoods identified by the participating cities and land banks.  These neighborhoods were selected
for their strategic importance to their cities, including their proximity to jobs, commercial services, public transportation, and local neighborhood
anchors.  The objective over three years is to position these neighborhoods to compete for private investment in housing and jobs in the
decade ahead to begin rebuilding our urban residential and neighborhood infrastructure. 
The target area for these efforts includes 93 census tracts in the cities of Detroit, Highland Park, Hamtramck, Wyandotte, Flint, Saginaw,
Pontiac, Lansing, Battle Creek, Kalamazoo, Grand Rapids and Benton Harbor.  In the course of the research for the NOFA response, it was
determined that about 16,000 housing units in the target area were vacant, and about half of those were vacant for one year or more. 
Through the Consortium&rsquos NSP2 plan, approximately 25% of all vacant units will be touched in some way, either through
acquisition/rehab or demolition.

Program Approach:

The funds will launch the "New Michigan Urban Neighborhood" strategy by integrating planning, targeted demolition and rehabilitation, and
critical land assemblage to get neighborhoods ready for new market opportunities.  The Michigan NSP2 Consortium marks the first time that
MSHDA received HUD funding through a coalition that includes city government partners and some of the state's most progressive land
banks.
Specifically the Consortium will use NSP2 funds strategically to acquire foreclosed upon, abandoned, vacant and blighted properties that are
located within walking distance to employment, education and health care institutions and HUD&rsquos NSP2 Eligible Census Tracts.
In its work under the NSP2 rubric, the Consortium will concentrate on:
&bull Expansion of land banks to purchase and hold properties and produce buildable lots to be conveyed to developers as revitalization plans
get implemented.
>&bull Purchase, rehabilitation and redevelopment of foreclosed and abandoned property for sale and/or rent to low-moderate-middle income
(LMMI) households through acquisition, rehabilitation and homebuyer assistance.
>&bull Demolition of blighted and vacant structures. 
For Eligible Use B and E activities, each one is initiallly being qualified based on LMMI.  Twenty five percent of the activity budgeted amounts
are being restricted to meet the 50% AMI or below household beneficiary requirement.  This restriction is outlined within the executed funding
agreement appendix A.  Upon the receipt of beneficiary documentation at activity closeout the street address date will be reported for the
LMMI 25% set aside if applicable.

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$1,296,988.71

N/A

$124,125,605.85

$21,505,868.83

$23,213,463.81

$30,901,830.91

Total Obligated

$2,074,927.18

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$225,516,293.65

$1,254,116.21 $2,358,706.18

Match Contributed

     Program Funds Drawdown

To Date

$122,467,030.56

$207,544,590.53

$225,516,293.65

Overall

Program Income Received

$7,586,827.97

$9,069,289.10

This quarter the NSP2 consortium is transitioning from the obligation/commitment of funds towards the construction,
completion and sale of housing units as well as the demolition of blighted structures.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$10,895,550.43

$0.00

To Date

Limit on Public Services

$21,505,868.83

0.00%
0.00%

Overall Benefit Percentage (Projected)

$10,895,550.43

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$22,387,539.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $22,387,539.90 $22,387,539.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $55,968,849.75 $72,378,371.50

Overall Benefit Percentage (Actual)

Longer-term benefits of NSP2 will begin to decrease the over-supply of housing caused by population loss and provide working capital to
implement coordinated revitalization plans that will create new market opportunities and begin to re-size their cities and re-position their
neighborhoods for the economic recovery of Michigan.

Consortium Members:

Michigan State Housing Development Authority, Battle Creek, Calhoun County Land Bank, Benton Harbor, Berrien County Land Bank, Detroit,
Flint, Genesee County Land Bank, Grand Rapids, Hamtramck, Highland Park, Kalamazoo, Kalamazoo County Land Bank, Lansing, Ingham
County Land Bank, Pontiac, Michigan Land Bank Fast Track Authority, Saginaw, Saginaw County Land Bank, Wyandotte

How to Get Additional Information:

For more details on our program go to the following link:  http://www.michigan.gov/mshda/0,1607,7-141--217713--,00.html

$32,198,819.62 $126,200,533.03Total Funds Drawdown
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The consortium has expended over $130 million to date and based on the volume of ongoing work expected to be
invoiced and drawn that amount will dramatically increase next quarter.
The formal closeout and reporting of approximately 250 activities has already occurred.  It is anticipated that the
consortium partners will continue to meet end use requirements and an acceleration of formal closeouts happen
next quarter.
NSP2 home sales are progressing very quickly right now and program income is starting to be receipted and
reported.  We had our first draws of program income over the past two quarters and anticipate a huge shift from
drawing down grant dollars to expending program income as houses continue to sell.
One major milestone this quarter was the completion of formal on-site monitoring reviews of all consortium
members.  The phase one monitoring reviews primarily focused on cross-cutting compliance, policies, procedures,
and review of the overall framework that each partner is operating within.  A second phase of monitoring will occur in
late August and September and will focus on project activity file reviews and financial management.  In addition, an
emphasis on eligibility and review of each partners formal closeout proces will also be key components of the on-site
monitoring visits.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $2,042,762.49 $22,387,539.00 $10,895,550.43

9999, Restricted Balance $0.00 $0.00 $0.00

B001, Eligible Use B001 - Rehab/Reconstruction $6,449,049.00 $53,787,893.65 $33,971,232.00

B002, Eligible Use B002 - Homeownership Assistance $53,272.00 $361,394.00 $55,672.00

C001, Eligible Use C $214,736.00 $9,476,371.00 $5,405,342.00

D001, Eligible Use D001 $1,943,394.00 $28,277,088.00 $16,557,628.00

E001, Eligible Use E001 - Redevelopment $8,428,750.00 $82,655,898.00 $39,569,714.00

E002, Eligible Use E002 - Homeownership Assistance $19,500.00 $408,900.00 $20,100.00

M000 - Gardenview Estates, M000 - Gardenview Estates $10,701,808.70 $20,261,210.00 $10,701,808.70

M001 - Lafayette Lofts, M001-MLBFTA/Pontiac NS2-2009-6027-05 $0.00 $5,900,000.00 $5,900,000.00

M002 - Benjamin Manor, M002S - Benjamin Manor Highland $1,048,558.72 $2,000,000.00 $1,048,558.72
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,130,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,130,000.00

$0.00

$0.00

$0.00

$4,130,000.00

$4,130,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001M MLBFTA/Pontiac NS2-2009-6027-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/19/2012

Direct Benefit (Households)

$4,130,000.00

Total Funds Expended

Responsible Organization:

$3,321,935.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 34 will be rented to households above 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

$4,130,000.00$3,321,935.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

0/34# of Multifamily Units 0

$0.00     Program Funds Drawdown $4,130,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

0 0/0 0/0 0/34# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,770,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,770,000.00

$0.00

$0.00

$0.00

$1,770,000.00

$1,770,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001MS MLBFTA/Pontiac NS2-2009-6027-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/19/2012

Direct Benefit (Households)

$1,770,000.00

Total Funds Expended

Responsible Organization:

$1,770,000.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 12 will be rented to households at or below 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

$1,770,000.00$1,770,000.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,770,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,514,588.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,514,588.00

$6,514,588.00

$0.00

$0.00

$6,514,588.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M000S - Gardenview Phase 2 C

$6,514,588.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$6,514,588.00

To Date

01/14/2010

Direct Benefit (Households)

$6,514,588.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction/Bridge Loan to be repaid with TC equity

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 2 C Const/BLActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/29# of Multifamily Units 0

$6,514,588.00     Program Funds Drawdown $6,514,588.00

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/29 0/0 0/29# of Households 0 0 0

0 0/29 0/0 0/29# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$896,622.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$896,622.00

$896,622.00

$0.00

$0.00

$896,622.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M001S - Gardenview Phase 3 A

$896,622.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$896,622.00

To Date

01/14/2010

Direct Benefit (Households)

$896,622.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction Loan to be repaid with TC equity

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3A Const LoanActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Multifamily Units 0

$896,622.00     Program Funds Drawdown $896,622.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$1,773,558.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M002S - Benjamin Manor

$1,048,558.72

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$2,000,000.00

To Date

02/11/2011

Direct Benefit (Households)

$1,048,558.72

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County.  The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments.  The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items. 

Location Description:

141 Manchester - Highland Park

Activity Progress Narrative:

M002S - Benjamin Manor Highland Park/MLBActivity Title:

Project Number:

M002 - Benjamin Manor

Project Title:

M002S - Benjamin Manor Highland Park/MLBFTA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

$1,048,558.72     Program Funds Drawdown $1,048,558.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Households 0 0 0

0 0/0 0/0 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,425,000.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,425,000.00

$6,425,000.00

$0.00

$0.00

$1,714,447.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M002S - Gardenview Phase 3 C

$1,714,447.96

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$1,714,447.96

To Date

01/14/2010

Direct Benefit (Households)

$1,714,447.96

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Gardenview New Construction of 55 units.

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3 CActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

0/55# of Multifamily Units 0

$1,714,447.96     Program Funds Drawdown $1,714,447.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/55 0/0 0/55# of Households 0 0 0

0 0/55 0/0 0/55# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,425,000.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,425,000.00

$6,425,000.00

$0.00

$0.00

$1,576,150.74

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M003S - Gardenview Phase 3 D

$1,576,150.74

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$1,576,150.74

To Date

01/14/2010

Direct Benefit (Households)

$1,576,150.74

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Gardenview New Construction of 54 units.

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3 DActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/54# of Housing Units 0

0/54# of Multifamily Units 0

$1,576,150.74     Program Funds Drawdown $1,576,150.74
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/54 0/0 0/54# of Households 0 0 0

0 0/54 0/0 0/54# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,387,539.00

N/A State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$22,387,539.00

$0.00

$0.00

$0.00

$22,387,539.00

$10,895,550.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Admin - 001

$2,042,762.49

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/09/2013

$0.00

To Date

02/09/2010

N/A

$10,895,550.43

Total Funds Expended

Responsible Organization:

$2,042,762.49

Administration Under Way

Activity Description:

Berrien County LB - $227,457; Flint - $1,048,344; MLBFTA - $615,478; Calhoun County LB - $107,295; Benton Harbor -
$544,527; Detroit - $1,651,152; Genesee County LB - $345,516; Hamtramck - $703,734; Highland Park - $626,207; Kalamazoo
- $595,955; Kalamazoo County LB - $197,473; Lansing - $554,370; Ingham County LB - $410,610; Pontiac admin transferred
to MLBFTA - $771,984; Saginaw County LB - $150,996; Saginaw - $813,984; Wyandotte - $373,697; Battle Creek - $321,585;
Grand Rapids - $845,794; MLBFTA/Wyandotte - $55,183; MLBFTA/Hamtramck - $68,250; MLBFTA/Highland Park - $145,777;
MLBFTA/Detroit - $615,478; MLBFTA/Grand Rapids - $18,399
Michigan State Housing Development Authority - $11,194,435 (Center for Community Progress - $6,000,000) 
 

Location Description:

Activity Progress Narrative:

NS2 Admin - 001Activity Title:

Project Number:

001

Project Title:

Admin

$10,895,550.43$2,042,762.49State of Michigan - Michigan State Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,042,762.49     Program Funds Drawdown $10,895,550.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,690,067.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$2,690,067.00

$159,367.00

$0.00

$159,367.00

$2,690,067.00

$2,662,307.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001

$368,106.00

$347,400.00

$159,367.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$272,868.00

$0.00

N/A

02/10/2013

$395,866.00

To Date

02/11/2010

Direct Benefit (Households)

$2,662,307.00

Total Funds Expended

Responsible Organization:

$368,106.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab of foreclosed or abandoned property.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,662,307.00$368,106.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$208,739.00     Program Funds Drawdown $2,389,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/30# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,537,796.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,537,796.00

$293,996.00

$0.00

$0.00

$1,537,796.00

$1,090,706.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001S

$311,027.00

$0.00

$74,532.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$74,532.00

$0.00

N/A

02/10/2013

$293,996.00

To Date

02/11/2010

Direct Benefit (Households)

$1,090,706.00

Total Funds Expended

Responsible Organization:

$311,027.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,090,706.00$311,027.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0

$236,495.00     Program Funds Drawdown $1,016,174.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$18,000.00

($6,000.00)

$0.00

$0.00

$18,000.00

$5,945.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B002

$5,945.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$3,000.00

To Date

02/11/2010

Direct Benefit (Households)

$5,945.00

Total Funds Expended

Responsible Organization:

$5,945.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$5,945.00$5,945.00Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$5,945.00     Program Funds Drawdown $5,945.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/18 0/27 0/45# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,374.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$294,374.00

($20,037.00)

$0.00

$0.00

$294,374.00

$80,632.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002S

$82,632.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$291,469.00

To Date

02/11/2010

Direct Benefit (Households)

$82,632.00

Total Funds Expended

Responsible Organization:

$80,632.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$80,632.00$80,632.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$82,632.00     Program Funds Drawdown $82,632.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,400.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$5,400.00

$0.00

$0.00

$0.00

$5,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$5,400.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$789,871.00

NSP Only - LH - 25% Set-Aside Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$789,871.00

($149,642.00)

$0.00

$0.00

$789,871.00

$663,479.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001S

$342,678.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($56,481.00)

To Date

02/11/2010

Direct Benefit (Households)

$663,479.00

Total Funds Expended

Responsible Organization:

$114,769.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$663,479.00$114,769.00Benton Harbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/34 0/0 0/34# of Households 0 0 0

$342,678.00     Program Funds Drawdown $663,479.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$0.00

($13,200.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($13,200.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,784,344.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$4,784,344.00

$181,542.00

$0.00

$0.00

$4,784,344.00

$1,229,087.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E001

$325,844.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$181,542.00

To Date

02/11/2010

Direct Benefit (Households)

$873,375.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$325,844.00     Program Funds Drawdown $873,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$0.00

($18,700.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($18,700.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,381.00

NSP Only - LH - 25% Set-Aside Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$150,381.00

$0.00

$0.00

$0.00

$150,381.00

$21,384.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - B001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$128,997.00

To Date

02/11/2010

Direct Benefit (Households)

$21,384.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $21,384.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,952,734.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,952,734.00

$500.00

$0.00

$0.00

$1,952,734.00

$1,172,090.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C001

$11,807.00

$500.00

$500.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$500.00

$0.00

N/A

02/10/2013

$355,633.00

To Date

02/11/2010

Area Benefit (Census)

$1,172,090.00

Total Funds Expended

Responsible Organization:

$6,586.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,172,090.00$6,586.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$11,307.00     Program Funds Drawdown $1,171,590.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$676,600.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$676,600.00

$0.00

$0.00

$0.00

$676,600.00

$42,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C002

$11,638.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$605,277.00

To Date

02/11/2010

Area Benefit (Census)

$42,555.00

Total Funds Expended

Responsible Organization:

$11,638.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$42,555.00$11,638.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$11,638.00     Program Funds Drawdown $42,555.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,725,441.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,725,441.00

$0.00

$16,195.00

$0.00

$3,725,441.00

$790,427.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - D001

$56,483.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,210,532.00

To Date

02/11/2010

Area Benefit (Census)

$790,427.00

Total Funds Expended

Responsible Organization:

$52,161.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$790,427.00$52,161.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/185# of Properties 0

$56,483.00     Program Funds Drawdown $790,427.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,674.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$168,674.00

$0.00

$0.00

$0.00

$168,674.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$168,674.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,594.32

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$469,594.32

$6,060.82

$0.00

$6,060.82

$469,594.32

$463,533.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001

$6,060.82

$29,992.00

$6,060.82

Apr 1 thru Jun 30, 2012

Activitiy Category:

$10,064.32

$0.00

N/A

02/10/2013

$6,060.82

To Date

02/11/2010

Direct Benefit (Households)

$469,594.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Households 0 0 0

$0.00     Program Funds Drawdown $459,530.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,587.68

NSP Only - LH - 25% Set-Aside Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$182,587.68

($231,882.32)

$0.00

$0.00

$76,046.90

$76,047.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001S

$34,953.68

$0.00

$19,927.68

Apr 1 thru Jun 30, 2012

Activitiy Category:

$19,927.68

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$49,891.68

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$15,026.00     Program Funds Drawdown $29,964.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$25,000.00

$0.00

$0.00

$180,000.00

$115,276.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C001

$25,653.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$64,723.01

To Date

02/11/2010

Area Benefit (Census)

$107,154.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$25,653.00     Program Funds Drawdown $107,154.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$15,000.00

($66,839.00)

$0.00

$0.00

$15,000.00

$2,673.44

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C002

$277.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$12,101.75

To Date

02/11/2010

Area Benefit (Census)

$2,663.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$277.00     Program Funds Drawdown $2,663.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,232,533.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,232,533.00

$304,533.00

$0.00

$0.00

$2,232,533.00

$1,022,962.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - D001

$130,633.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,150,725.00

To Date

02/11/2010

Area Benefit (Census)

$1,022,962.00

Total Funds Expended

Responsible Organization:

$65,300.32

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun 6109Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,022,962.00$65,300.32Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/200# of Properties 15

$130,633.00     Program Funds Drawdown $1,022,962.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan37 Troy St. 49017-Battle Creek Match / N

Michigan132 Clay St. 49017-Battle Creek Match / N

Michigan59 Highway St. 49014-Battle Creek Match / N

Michigan564 N. Washington Ave. 49037-Battle Creek Match / N

Michigan68 Merritt St. 49017-Battle Creek Match / N

Michigan226 Post. Ave. 49014-Battle Creek Match / N

Michigan15 S. Wabash Ave. 49017-Battle Creek Match / N

Michigan20 Oneita 49037-Battle Creek Match / N

Michigan108 Illinois St. 49014-Battle Creek Match / N

Michigan53 Lathrop 49017-Battle Creek Match / N

Michigan152 Post Ave. 49014-Battle Creek Match / N

Michigan140 N. Bechman 49015-Battle Creek Match / N

Michigan26 Post Ave. 49014-Battle Creek Match / N

Michigan305 Meachem Ave. 49015-Battle Creek Match / N

Michigan125 Seedorf St. 49037-Battle Creek Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$24,000.00

($33,000.00)

$0.00

$0.00

$24,000.00

$7,360.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$24,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The acquisition and/or new construction of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,116.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$25,116.00

($97,884.00)

$0.00

$0.00

$25,116.00

$19,865.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E002

$801.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($2,109.00)

To Date

02/11/2010

Direct Benefit (Households)

$19,837.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$801.00     Program Funds Drawdown $19,837.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,050,041.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$6,050,041.00

($816,583.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($6,866,624.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

The City of Detroit, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Detroit: 5019, 5020, 5247, 5248, 5453, and
5454.

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/60# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/60 0/60# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Detroit

Total Projected Budget from All Sources

Match Contributed

$0.00

($3,583,082.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,583,082.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/33# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/33 0/0 0/33# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,294.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$50,294.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($50,294.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

The City of Detroit, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Detroit: 5019, 5020, 5247, 5248, 5453, and
5454.

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/60# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,335,000.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$5,335,000.00

$0.00

$0.00

$0.00

$5,335,000.00

$3,364,173.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - D001

$672,318.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$3,364,173.00

Total Funds Expended

Responsible Organization:

$672,318.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$3,364,173.00$672,318.00City of Detroit

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/427# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$672,318.00     Program Funds Drawdown $3,364,173.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,426.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$62,426.00

($3,187,574.00)

$0.00

$0.00

$62,426.00

$62,426.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - E001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,187,574.00)

To Date

02/11/2010

Direct Benefit (Households)

$62,426.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit - 0382Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $62,426.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Detroit

Total Projected Budget from All Sources

Match Contributed

$0.00

($3,250,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,250,000.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit - 0382Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,550,000.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$2,550,000.00

$0.00

$0.00

$0.00

$2,550,000.00

$2,449,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

N/A

$2,449,332.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Demolition

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,449,332.00$0.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

190/255# of Properties 0

$0.00     Program Funds Drawdown $2,449,332.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,903,500.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$5,903,500.00

($108,500.00)

$0.00

$0.00

$5,903,500.00

$5,466,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001

$215,086.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$90,358.00

To Date

02/11/2010

Direct Benefit (Households)

$215,086.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and New Construction of vacant and/or demolished properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/110# of Housing Units 0

$215,086.00     Program Funds Drawdown $215,086.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,903,500.00

NSP Only - LH - 25% Set-Aside City of Flint

Total Projected Budget from All Sources

Match Contributed

$5,903,500.00

($108,500.00)

$0.00

$0.00

$5,903,500.00

$5,466,555.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$190,900.00

To Date

02/11/2010

Direct Benefit (Households)

$5,251,469.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $5,251,469.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$150,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,212,478.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,212,478.00

($432,321.00)

$0.00

$3,782.00

$3,212,478.00

$2,761,348.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001

$559,354.00

$27,302.00

$27,302.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$27,302.00

$0.00

N/A

02/10/2013

$393,830.00

To Date

02/11/2010

Direct Benefit (Households)

$2,788,650.00

Total Funds Expended

Responsible Organization:

$341,769.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,761,348.00$341,769.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0

$532,052.00     Program Funds Drawdown $2,761,348.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,794,915.00

NSP Only - LH - 25% Set-Aside Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,794,915.00

$0.00

$0.00

$0.00

$1,794,915.00

$165,423.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001S

$165,423.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$165,423.00

Total Funds Expended

Responsible Organization:

$165,423.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$165,423.00$165,423.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$165,423.00     Program Funds Drawdown $165,423.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$0.00

($33,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($33,000.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$33,000.00

$16,000.00

$0.00

$0.00

$33,000.00

$14,431.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - C001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$17,000.00

To Date

02/11/2010

Area Benefit (Census)

$14,431.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$0.00     Program Funds Drawdown $14,431.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,435,928.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,435,928.00

$235,928.00

$0.00

$0.00

$3,435,928.00

$2,767,448.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - D001

$352,884.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$420,145.00

To Date

02/11/2010

Area Benefit (Census)

$2,767,448.00

Total Funds Expended

Responsible Organization:

$352,884.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,767,448.00$352,884.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/350# of Properties 28

$352,884.00     Program Funds Drawdown $2,767,448.00

91

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Michigan1420 Montana Ave. 48506-Flint Match / N

Michigan2008 Bagley St. 48504-Flint Match / N

Michigan1717 New York Ave. 48506-Flint Match / N

Michigan2228 Blades Ave. 48503-Flint Match / N

Michigan1836 Maryland Ave. 48506-Flint Match / N

Michigan2111 Minnesota Ave. 48506-Flint Match / N

Michigan2413 Flushing Rd. 48504-Flint Match / N

Michigan2225 Aitken Ave. 48503-Flint Match / N

Michigan631 Prospect St. 48503-Flint Match / N

Michigan2114 Minnesota Ave. 48506-Flint Match / N

Michigan3814 W. Court St. 48532-Flint Match / N

Michigan1909 Flushing Rd. 48504-Flint Match / N

Michigan1729 Broadway Blvd. 48506-Flint Match / N

Michigan1718 Delaware Ave. 48506-Flint Match / N

Michigan2030 Warner Ave. 48503-Flint Match / N

Michigan2413 Flushing Rd. 48504-Flint Match / N

Michigan2113 Blades Ave. 48503-Flint Match / N

Michigan1901 Jasmine Ave. 48503-Flint Match / N

Michigan1710 Delaware Ave. 48506-Flint Match / N

Michigan2405 Flushing Rd. 48504-Flint Match / N

Michigan420 Edgewood Ave. 48503-Flint Match / N

Michigan2058 Ferris Ave. 48503-Flint Match / N

Michigan1422 Mason St. 48503-Flint Match / N

Michigan1541 Leith St. 48506-Flint Match / N

Michigan601 Copeman Blvd. 48503-Flint Match / N

Michigan1810 Mabel Ave. 48506-Flint Match / N

Michigan1706 Utah Ave. 48506-Flint Match / N

Michigan1531 New York Ave. 48506-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,413,466.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,413,466.00

($9,562.00)

$0.00

$0.00

$1,413,466.00

$713,894.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E001

$157,601.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$737,607.00

To Date

02/11/2010

Direct Benefit (Households)

$713,816.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/50# of Households 0 0 0

$157,601.00     Program Funds Drawdown $713,816.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$415,000.00

$165,264.00

$0.00

$0.00

$415,000.00

$156,994.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E002

$22,750.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$165,264.00

To Date

02/11/2010

Direct Benefit (Households)

$156,994.00

Total Funds Expended

Responsible Organization:

$22,750.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$156,994.00$22,750.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

$22,750.00     Program Funds Drawdown $156,994.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,000.00

($1,000.00)

$0.00

$0.00

$2,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($1,000.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,628,015.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$3,628,015.00

$0.00

$0.00

$0.00

$3,628,015.00

$2,451,179.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001S

$1,265,208.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,451,179.00

Total Funds Expended

Responsible Organization:

$812,486.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,451,179.00$812,486.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/0 0/9# of Households 0 0 0

$1,265,208.00     Program Funds Drawdown $2,451,179.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,400.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$197,400.00

$0.00

$0.00

$0.00

$197,400.00

$40,557.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B002

$40,577.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$40,577.00

Total Funds Expended

Responsible Organization:

$30,428.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$40,557.00$30,428.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$40,577.00     Program Funds Drawdown $40,577.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/14# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,228,089.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$6,228,089.00

$0.00

$3,240,542.00

$0.00

$6,228,089.00

$5,732,218.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001

$2,066,005.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$5,732,218.00

Total Funds Expended

Responsible Organization:

$2,066,005.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$5,732,218.00$2,066,005.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/39# of Households 0 0 0

$2,066,005.00     Program Funds Drawdown $5,732,218.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,985,803.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$1,985,803.00

$0.00

$0.00

$0.00

$1,985,803.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,822,069.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$795,534.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$795,534.00

$0.00

$0.00

$0.00

$795,534.00

$316,498.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E002

$117,963.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$425,000.00

To Date

02/11/2010

Direct Benefit (Households)

$316,498.00

Total Funds Expended

Responsible Organization:

$117,963.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$316,498.00$117,963.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$117,963.00     Program Funds Drawdown $316,498.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,147.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,111,147.00

$0.00

$0.00

$0.00

$1,111,147.00

$1,082,053.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001

$48,850.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,082,053.00

Total Funds Expended

Responsible Organization:

$48,850.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,082,053.00$48,850.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$48,850.00     Program Funds Drawdown $1,082,053.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,212.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,000,212.00

($239,000.00)

$0.00

$0.00

$1,000,212.00

$237,100.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001S

$237,100.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$298,101.00

To Date

02/11/2010

Direct Benefit (Households)

$237,100.00

Total Funds Expended

Responsible Organization:

$237,100.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$237,100.00$237,100.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$237,100.00     Program Funds Drawdown $237,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,200.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$25,200.00

($14,000.00)

$0.00

$0.00

$25,200.00

$6,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B002

$6,750.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($14,000.00)

To Date

02/11/2010

Direct Benefit (Households)

$6,750.00

Total Funds Expended

Responsible Organization:

$6,750.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$6,750.00$6,750.00City of Hamtramck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$6,750.00     Program Funds Drawdown $6,750.00

113

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,203,337.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$4,203,337.00

$2,930,787.00

$0.00

$0.00

$4,203,337.00

$2,283,132.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001

$1,010,582.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,930,787.00

To Date

02/11/2010

Direct Benefit (Households)

$2,283,132.00

Total Funds Expended

Responsible Organization:

$1,010,582.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$2,283,132.00$1,010,582.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$1,010,582.00     Program Funds Drawdown $2,283,132.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,153,337.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$4,153,337.00

$2,761,160.00

$0.00

$0.00

$5,367,919.00

$1,392,177.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,761,160.00

To Date

02/11/2010

Direct Benefit (Households)

$1,392,177.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

$0.00     Program Funds Drawdown $1,392,177.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$902,167.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$902,167.00

$196,553.00

$0.00

$0.00

$902,167.00

$705,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E002

$81,276.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$196,553.00

To Date

02/11/2010

Direct Benefit (Households)

$704,560.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$81,276.00     Program Funds Drawdown $704,560.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/26# of Households 0 0 0

120

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,300.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$105,300.00

$0.00

$0.00

$0.00

$105,300.00

$19,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E003

$19,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$19,500.00

Total Funds Expended

Responsible Organization:

$19,500.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$19,500.00$19,500.00City of Hamtramck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$19,500.00     Program Funds Drawdown $19,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/6 0/6# of Households 0 0 0

122

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,379.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$168,379.00

$0.00

$0.00

$0.00

$168,379.00

$9,711.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - B001S

$4,250.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$9,711.00

Total Funds Expended

Responsible Organization:

$4,250.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$9,711.00$4,250.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

$4,250.00     Program Funds Drawdown $9,711.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,459,557.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$2,459,557.00

$0.00

$0.00

$0.00

$2,459,557.00

$1,759,797.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - D001

$196,750.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$896,231.00

To Date

02/11/2010

Area Benefit (Census)

$1,759,797.00

Total Funds Expended

Responsible Organization:

$196,750.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,759,797.00$196,750.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/145# of Properties 0

$196,750.00     Program Funds Drawdown $1,759,797.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041,594.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$2,041,594.00

$0.00

$0.00

$0.00

$2,041,594.00

$1,535,136.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001

$262,815.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$31,136.00

To Date

02/11/2010

Direct Benefit (Households)

$1,535,136.00

Total Funds Expended

Responsible Organization:

$262,815.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,535,136.00$262,815.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$262,815.00     Program Funds Drawdown $1,535,136.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,240,789.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$3,240,789.00

($40,000.00)

$0.00

$0.00

$3,240,789.00

$821,855.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001S

$821,855.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$161,775.00

To Date

02/11/2010

Direct Benefit (Households)

$821,855.00

Total Funds Expended

Responsible Organization:

$821,855.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$821,855.00$821,855.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$821,855.00     Program Funds Drawdown $821,855.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$705,600.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$705,600.00

$0.00

$0.00

$0.00

$705,600.00

$377,993.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E002

$164,388.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$377,993.00

Total Funds Expended

Responsible Organization:

$164,388.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$377,993.00$164,388.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

$164,388.00     Program Funds Drawdown $377,993.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,654,609.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,654,609.00

$592,945.00

$0.00

$333,438.00

$4,654,609.00

$4,061,664.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001

$417,578.00

$532,902.00

$333,438.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$532,902.00

$0.00

N/A

02/10/2013

$592,945.00

To Date

02/11/2010

Direct Benefit (Households)

$4,479,242.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/25 4/25# of Households 0 0 25.00

$84,140.00     Program Funds Drawdown $3,946,340.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,029,669.00

NSP Only - LH - 25% Set-Aside Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,029,669.00

$579,133.00

$0.00

$0.00

$4,029,669.00

$3,005,670.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001S

$1,042,888.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$579,133.00

To Date

02/11/2010

Direct Benefit (Households)

$3,005,670.00

Total Funds Expended

Responsible Organization:

$1,042,888.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,005,670.00$1,042,888.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/25# of Housing Units 0

$1,042,888.00     Program Funds Drawdown $3,005,670.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/25 0/0 1/25# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,700.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$8,700.00

($18,300.00)

$0.00

$0.00

$8,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($18,300.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,183.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,111,183.00

($172,153.00)

$0.00

$0.00

$1,111,183.00

$1,039,096.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C001

$69,501.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$43,637.00

To Date

02/11/2010

Area Benefit (Census)

$1,039,096.00

Total Funds Expended

Responsible Organization:

$69,501.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of forecloed properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,039,096.00$69,501.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/125# of Properties 0

$69,501.00     Program Funds Drawdown $1,039,096.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,572.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$118,572.00

($284,876.00)

$0.00

$0.00

$118,572.00

$7,537.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C002

$4,398.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$115,124.00

To Date

02/11/2010

Area Benefit (Census)

$7,537.00

Total Funds Expended

Responsible Organization:

$4,398.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$7,537.00$4,398.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/99# of Properties 0

$4,398.00     Program Funds Drawdown $7,537.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,106.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,300,106.00

$4,606.00

$0.00

$0.00

$1,300,106.00

$506,148.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - D001

$138,463.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$729,657.00

To Date

02/11/2010

N/A

$506,148.00

Total Funds Expended

Responsible Organization:

$138,463.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$506,148.00$138,463.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/140# of Properties 0

$138,463.00     Program Funds Drawdown $506,148.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,681,490.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,681,490.00

($106,560.00)

$0.00

$0.00

$1,681,490.00

$1,183,939.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E001

$270,008.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$149,182.00

To Date

02/11/2010

Direct Benefit (Households)

$1,183,939.00

Total Funds Expended

Responsible Organization:

$270,008.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,183,939.00$270,008.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$270,008.00     Program Funds Drawdown $1,183,939.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,348.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,348.00

($402.00)

$0.00

$0.00

$2,348.00

$2,348.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E002

$2,348.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,348.00

Total Funds Expended

Responsible Organization:

$2,348.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$2,348.00$2,348.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$2,348.00     Program Funds Drawdown $2,348.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,300.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$6,300.00

$300.00

$0.00

$0.00

$6,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$5,614.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$995,517.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001

$486,560.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$995,517.00

Total Funds Expended

Responsible Organization:

$486,560.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$995,517.00$486,560.00Kalamazoo City

$0.00$0.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$486,560.00     Program Funds Drawdown $995,517.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,505.00

NSP Only - LH - 25% Set-Aside Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$628,505.00

($319,000.00)

$0.00

$0.00

$628,505.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$373,295.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/9 0/0 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,000.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$3,000.00

($82,000.00)

$0.00

$0.00

$3,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$3,000.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo  0323Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/9 0/11 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,634.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$63,634.00

($5,366.00)

$0.00

$0.00

$63,634.00

$63,247.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - D001

$8,443.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($3,114.00)

To Date

02/11/2010

Area Benefit (Census)

$63,247.00

Total Funds Expended

Responsible Organization:

$8,443.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo  0323Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$63,247.00$8,443.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 0

$8,443.00     Program Funds Drawdown $63,247.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,662,358.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$5,662,358.00

$371,366.00

$489,344.00

$0.00

$5,662,358.00

$5,139,714.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E001

$274,981.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$371,366.00

To Date

02/11/2010

Direct Benefit (Households)

$5,139,714.00

Total Funds Expended

Responsible Organization:

$274,981.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$5,139,714.00$274,981.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/14# of Households 0 0 0

$274,981.00     Program Funds Drawdown $5,139,714.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

160

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,038,581.00

NSP Only - LH - 25% Set-Aside Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$2,038,581.00

$1,138,581.00

$0.00

$0.00

$2,038,581.00

$13,886.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,229,573.00

To Date

02/11/2010

Direct Benefit (Households)

$13,886.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $13,886.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$0.00

($65,000.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$161,983.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$161,983.00

($5,257.00)

$0.00

$0.00

$161,983.00

$137,895.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($5,257.00)

To Date

02/11/2010

Direct Benefit (Households)

$137,895.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0

$0.00     Program Funds Drawdown $137,895.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

166

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,011.00

NSP Only - LH - 25% Set-Aside Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$75,011.00

($76,798.00)

$0.00

$0.00

$75,011.00

$75,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$75,011.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $75,011.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,259.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$512,259.00

($13,722.00)

$0.00

$0.00

$512,259.00

$467,617.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($11,722.00)

To Date

02/11/2010

Area Benefit (Census)

$467,617.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$0.00     Program Funds Drawdown $467,617.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,529.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$49,529.00

($32,435.00)

$0.00

$0.00

$49,529.00

$20,940.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($32,435.00)

To Date

02/11/2010

Area Benefit (Census)

$20,940.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$0.00     Program Funds Drawdown $20,940.00

171

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,595.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$689,595.00

($62,855.00)

$80,000.00

$0.00

$689,595.00

$508,260.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($62,855.00)

To Date

02/11/2010

Area Benefit (Census)

$508,260.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $508,260.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,595,192.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,595,192.00

$197,391.00

$0.00

$181,510.39

$3,023,090.79

$1,550,321.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001

$386,542.21

$814,441.00

$386,542.21

Apr 1 thru Jun 30, 2012

Activitiy Category:

$814,441.00

$0.00

N/A

02/10/2013

$197,391.00

To Date

02/11/2010

Direct Benefit (Households)

$1,936,864.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/6# of Households 0 0 0

$0.00     Program Funds Drawdown $1,122,423.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,317.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$64,317.00

($6,324.00)

$0.00

$0.00

$64,317.00

$47,831.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($6,324.00)

To Date

02/11/2010

Direct Benefit (Households)

$47,831.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition for rehabilitation of vacant and/or demolished properties.

Location Description:

The Kalamazoo County Land Bank, in partnership with the City of Kalamazoo, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $47,831.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$982,265.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$982,265.00

$0.00

$0.00

$0.00

$982,265.00

$594,027.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - B001S

$247,467.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$582,722.00

To Date

02/11/2010

Direct Benefit (Households)

$594,027.00

Total Funds Expended

Responsible Organization:

$247,467.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$594,027.00$247,467.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

$247,467.00     Program Funds Drawdown $594,027.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,880,658.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,880,658.00

$0.00

$0.00

$0.00

$1,880,658.00

$3,281,361.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001

$1,008,450.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$15,045.00

To Date

02/11/2010

Direct Benefit (Households)

$1,766,087.00

Total Funds Expended

Responsible Organization:

$2,523,724.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,281,361.00$2,523,724.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$1,008,450.00     Program Funds Drawdown $1,766,087.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$870,241.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$870,241.00

($15,045.00)

$0.00

$0.00

$870,241.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$73,984.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction and resale of vacant properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,046.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$15,046.00

$13,239.00

$0.00

$0.00

$15,046.00

$1,807.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$13,239.00

To Date

02/11/2010

Direct Benefit (Households)

$1,807.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,807.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,448,408.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,448,408.00

($826,573.00)

$0.00

$0.00

$2,448,408.00

$1,107,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C001

$91,962.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($826,573.00)

To Date

02/11/2010

Area Benefit (Census)

$1,107,011.00

Total Funds Expended

Responsible Organization:

($795,315.00)

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Detroit $1,117,223 122 units; Grand Rapids $113,605 11 units; Hamtramck $335,481 24 units; Highland Park $232,111 25
units; Pontiac $392,021 65 units; Wyandotte $257,967 17 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,107,011.00($795,315.00)Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/264# of Properties 0

$91,962.00     Program Funds Drawdown $1,107,011.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$463,426.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$463,426.00

($964,413.00)

$0.00

$0.00

$463,426.00

$15,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($753,487.00)

To Date

02/11/2010

Area Benefit (Census)

$15,625.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

Detroit $341,030 60 units; Grand Rapids $6,396 1 unit; Hamtramck $12,000 24 units; Highland Park $21,000 10 units; Pontiac
$74,000 65 units; Wyandotte $9,000 17 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/177# of Properties 0

$0.00     Program Funds Drawdown $15,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,129,965.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,129,965.00

($1,450,274.00)

$0.00

$0.00

$4,011,876.00

$1,783,126.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - D001

$387,420.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($1,429,401.00)

To Date

02/11/2010

Area Benefit (Census)

$1,783,126.00

Total Funds Expended

Responsible Organization:

$387,420.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Detroit $293,396 133 units; Grand Rapids $350,000 13 units; Hamtramck $904,589 56 units; Highland Park $1,617,500
75 units; Pontiac $674,980 45 units; Wyandotte $289,500 16 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,783,126.00$387,420.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/338# of Properties 0

$387,420.00     Program Funds Drawdown $1,783,126.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,619,226.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,619,226.00

($2,121,774.00)

$0.00

$0.00

$2,619,226.00

$1,660,630.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001

$645,486.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($2,121,774.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,660,630.00

Total Funds Expended

Responsible Organization:

$645,486.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,660,630.00$645,486.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

$645,486.00     Program Funds Drawdown $1,660,630.00

193

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,619,226.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,619,226.00

($2,121,774.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($4,741,000.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit  6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,300.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$37,300.00

($112,700.00)

$0.00

$0.00

$37,300.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($112,700.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,750.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$143,750.00

($172,250.00)

$0.00

$0.00

$143,750.00

$1,660.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($172,250.00)

To Date

02/11/2010

Direct Benefit (Households)

$1,660.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

$0.00     Program Funds Drawdown $1,660.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,032,155.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,032,155.00

($1,967,845.00)

$0.00

$0.00

$1,032,155.00

$54,496.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E002

$18,193.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($1,651,845.00)

To Date

02/11/2010

Direct Benefit (Households)

$54,496.00

Total Funds Expended

Responsible Organization:

$16,801.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$54,496.00$16,801.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$18,193.00     Program Funds Drawdown $54,496.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E002S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit - 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/6 0/0 0/6# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$8,429.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Grand Rapids - E001

$1,720.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$1,891.00

To Date

02/11/2010

Direct Benefit (Households)

$8,429.00

Total Funds Expended

Responsible Organization:

$1,720.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Grand Rapids 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$8,429.00$1,720.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,720.00     Program Funds Drawdown $8,429.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$782,291.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$782,291.00

($80,470.00)

$0.00

$0.00

$782,291.00

$607,637.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Hamtramck - E001

$277,858.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

($80,165.00)

To Date

02/13/2010

Direct Benefit (Households)

$607,637.00

Total Funds Expended

Responsible Organization:

$277,858.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Hamtramck 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$607,637.00$277,858.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$277,858.00     Program Funds Drawdown $607,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,308.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$346,308.00

$0.00

$0.00

$0.00

$346,308.00

$252,263.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park - E002

$93,457.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$252,263.00

Total Funds Expended

Responsible Organization:

$93,457.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$252,263.00$93,457.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$93,457.00     Program Funds Drawdown $252,263.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,192.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$947,192.00

($9,500.00)

$0.00

$0.00

$947,192.00

$208,838.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park E001

$74,102.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($9,500.00)

To Date

02/11/2010

Direct Benefit (Households)

$208,838.00

Total Funds Expended

Responsible Organization:

$74,102.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$208,838.00$74,102.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Households 0 0 0

$74,102.00     Program Funds Drawdown $208,838.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,000,000.00

$0.00

$0.00

$0.00

$2,000,000.00

$1,781,041.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - B001

$186,566.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,781,041.00

Total Funds Expended

Responsible Organization:

$186,566.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target area that contains the following high
risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$0.00$0.00City of Pontiac

$1,781,041.00$186,566.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$186,566.00     Program Funds Drawdown $1,781,041.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$664,120.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$664,120.00

$0.00

$0.00

$0.00

$664,120.00

$484,269.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - B001S

$484,269.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$484,269.00

Total Funds Expended

Responsible Organization:

$484,269.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$484,269.00$484,269.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$484,269.00     Program Funds Drawdown $484,269.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,503,069.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,503,069.00

$562,320.00

$0.00

$0.00

$1,503,069.00

$851,368.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E001

$201,821.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$562,320.00

To Date

02/13/2010

Direct Benefit (Households)

$851,368.00

Total Funds Expended

Responsible Organization:

$201,821.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$851,368.00$201,821.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$201,821.00     Program Funds Drawdown $851,368.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,191,771.00

NSP Only - LMMI City of Pontiac

Total Projected Budget from All Sources

Match Contributed

$1,191,771.00

($567,070.00)

$0.00

$0.00

$1,191,771.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($567,070.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Pontiac, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/31# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,491,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,491,000.00

$0.00

$0.00

$0.00

$1,491,000.00

$576,858.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E002S

$214,818.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$576,858.00

Total Funds Expended

Responsible Organization:

$214,818.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$576,858.00$214,818.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Housing Units 0

$214,818.00     Program Funds Drawdown $576,858.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/17 0/0 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,190.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$214,190.00

$0.00

$0.00

$0.00

$214,190.00

$199,834.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Wyandotte - E001

$550.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$199,834.00

Total Funds Expended

Responsible Organization:

$550.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Wyandotte 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$199,834.00$550.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$550.00     Program Funds Drawdown $199,834.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,378.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$27,378.00

($26,122.00)

$0.00

$0.00

$27,378.00

$82.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Wyandotte E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$7,969.00

To Date

02/13/2010

Direct Benefit (Households)

$82.00

Total Funds Expended

Responsible Organization:

($27,296.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Wyandotte 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$82.00($27,296.00)Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $82.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,536,692.83

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$3,536,692.83

$405,121.65

$125,000.00

$567,558.00

$3,536,692.00

$3,121,571.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001

$283,779.00

$599,129.18

$283,779.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$315,350.18

$0.00

N/A

02/10/2013

$405,121.00

To Date

02/11/2010

Direct Benefit (Households)

$3,405,350.18

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $3,090,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/25# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,369,737.82

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$2,369,737.82

$307,737.82

$0.00

$0.00

$2,369,737.82

$1,432,723.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001S

$215,852.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$307,737.82

To Date

02/11/2010

Direct Benefit (Households)

$1,432,723.00

Total Funds Expended

Responsible Organization:

$215,852.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,432,723.00$215,852.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$215,852.00     Program Funds Drawdown $1,432,723.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,179,461.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,179,461.00

($339,309.00)

$0.00

$0.00

$1,179,461.00

$1,061,329.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$98,132.00

To Date

02/11/2010

Area Benefit (Census)

$1,061,329.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Properties 0

$0.00     Program Funds Drawdown $1,061,329.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,608,523.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,608,523.00

$51,523.00

$0.00

$0.00

$1,608,523.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$51,523.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

$0.00

$700,000.00

$0.00

$1,960,000.00

$871,617.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E002

$168,968.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$1,142,911.00

To Date

02/11/2010

Direct Benefit (Households)

$871,617.00

Total Funds Expended

Responsible Organization:

$168,968.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$871,617.00$168,968.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$168,968.00     Program Funds Drawdown $871,617.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,023,477.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,023,477.00

($51,523.00)

$0.00

$0.00

$786,485.00

$267,257.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E002S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$267,257.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $267,257.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/12 0/0 0/12# of Households 0 0 0

238

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$604,000.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$604,000.00

$100,000.00

$0.00

$0.00

$604,000.00

$423,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - B001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$142,896.00

To Date

02/11/2010

Direct Benefit (Households)

$423,960.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/55# of Households 0 0 0

$0.00     Program Funds Drawdown $423,960.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,738,256.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,738,256.00

$288,256.00

$0.00

$2,400.00

$1,738,256.00

$1,358,606.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C001

$5,540.00

$7,040.00

$5,540.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$7,040.00

$0.00

N/A

02/10/2013

$288,256.00

To Date

02/11/2010

Area Benefit (Census)

$1,372,368.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$0.00     Program Funds Drawdown $1,365,328.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,404.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$177,404.00

($472,596.00)

$0.00

$0.00

$177,404.00

$43,795.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($61,546.00)

To Date

02/11/2010

Area Benefit (Census)

$43,795.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$0.00     Program Funds Drawdown $43,795.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$975,868.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$975,868.00

$0.00

$0.00

$0.00

$975,868.00

$481,379.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - D001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$92,155.00

To Date

02/11/2010

Area Benefit (Census)

$481,379.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/125# of Properties 0

$0.00     Program Funds Drawdown $481,379.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

246

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$658,599.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$658,599.00

$139,349.00

$0.00

$0.00

$485,000.00

$372,436.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$372,436.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$0.00     Program Funds Drawdown $372,436.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,401.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$366,401.00

$107,651.00

$0.00

$0.00

$366,401.00

$242,574.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$123,827.00

To Date

02/11/2010

Direct Benefit (Households)

$242,574.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Households 0 0 0

$0.00     Program Funds Drawdown $242,574.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$172,000.00

NSP Only - LH - 25% Set-Aside Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$172,000.00

$0.00

$0.00

$0.00

$172,000.00

$114,822.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E002S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$40,162.00

To Date

02/11/2010

Direct Benefit (Households)

$114,822.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/18# of Housing Units 0

$0.00     Program Funds Drawdown $114,822.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/18 0/0 0/18# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,508,277.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$2,508,277.00

$0.00

$111,790.72

$0.00

$2,508,277.00

$2,190,953.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,190,953.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,190,953.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,839,028.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,839,028.00

$330,752.00

$0.00

$0.00

$1,839,028.00

$1,147,537.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001S

$428,695.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$330,752.00

To Date

02/11/2010

Direct Benefit (Households)

$1,147,537.00

Total Funds Expended

Responsible Organization:

$428,695.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,147,537.00$428,695.00City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$428,695.00     Program Funds Drawdown $1,147,537.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,878,851.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,878,851.00

$0.00

$0.00

$0.00

$1,878,851.00

$1,401,125.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002

$63,183.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$185,142.00

To Date

02/11/2010

Direct Benefit (Households)

$1,401,125.00

Total Funds Expended

Responsible Organization:

$63,183.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,401,125.00$63,183.00City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$63,183.00     Program Funds Drawdown $1,401,125.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

258

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$685,748.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$685,748.00

($314,252.00)

$0.00

$0.00

$685,748.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002S

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($314,252.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,900.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$9,900.00

($16,500.00)

$0.00

$0.00

$9,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($16,500.00)

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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